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Sunday Monday Tuesday Wednesday Thursday Friday Saturday 
APRIL 5 6 7 8 9 10 

Concept Meeting 

1:00 pm 
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12 13 14 15 16 17 

 

18 

19 20 21 22 23 24 

Preliminary Design 

12:05 pm 

 

 

25 

26 27 

 

Auditions 

28 

 

Callbacks 

29 
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3 4 5 6 7 8 

Final GP 
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Hang Begins 

 

1:00 pm Prod Mtg 

 

 

Rehearsal  

6:30-9:30 pm 
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Run for Lights 
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Final Light Plot Due 

 

Prop/Sound Add 
Deadline 
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Focus 

 

Time TBA  

Paper Tech 
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19 

Paint Floor 
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6:30-9:30 pm 
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Cueing 

Paint Floor 

21 

Cueing 

 

 

SM Load In 

TBA Dry Tech  

22 

 

 

 

 

Tech Rehearsal 

7:00 GO 

 

23 
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7:00 GO 

24 
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Tech Rehearsal 

7:00 GO 

26 

 

Kathryn’s Birthday 

 

 

Performance 

7:30 pm 

27 

 

 

 

 

Performance 

7:30 pm 

28 

 

Performance 

2:00 pm 

PHOTOCALL 

 

 

29 

 

30 JULY 1 

 

2 

 

 

Performance 

7:30 pm    

3 

 

 

Performance 

7:30 pm  

 

 

 

4 

 

 

INDEPENDENCE  

DAY 

 

5 

 

Performance 

2:00 pm 

 

SUMMER STRIKE 

 

 

7 

 

 

     

SEPTEMBER  6 7 

 

LABOR DAY  

8 

 

UW-L Major/Minor 

 

TBD Dance Brush Up 

 

9 

 

UW-L Auditions for Fall 
shows 

10 

 

Tech Rehearsal 

7:00 GO 

11  

 

Tech Rehearsal 

7:00 GO 

12 

 

Performance 

7:30 pm 

13 

 

Performance 

2:00 pm 

STRIKE 
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