

AUGUST

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
NOTE: Detroit design deadlines are listed in the week in which they will occur (not a specific day)				1	2 <i>Reminder Detroit Concept Meeting was in July!</i>	3
4	5 Detroit Time TBA Prelim GP & Drawings/Sketches	6	7	8	9	10 <i>Mandy's Birthday</i>
11	12 Detroit Budget Scenery/Director	13	14	15	16 7:30 PM Student Production	17 7:30 PM Student Production
18	19 Detroit Time TBA Final GP & Drawings Prelim Props & Sound	20	21	22	23	24
25	26 Faculty on Duty	27	28 Chancellor's Address Department Mtg	29 CLS Meeting	30 Detroit Time TBA Prod Mtg Boy Girl Time TBA Concept Mtg	31

SEPTEMBER

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 NOTE Theatre Dept Mtgs Every Monday at 12:05 pm	2 <i>Labor Day</i>	3 Classes Begin 5:20 Major/Minor Meeting Little Shop Box Office Opens Detroit Build Begins	4 Detroit 12:05 Prod Mtg Detroit & Boy Gets Girl Auditions	5 <i>Rosh Hashannah</i> 4pm THA 110 Sign Up Little Shop Rehearsal	6 Scene Shop Training 3:00, 5:00 pm Little Shop Rehearsal	7 7:30 Little Shop
8 2:00 Little Shop & Strike	9 Detroit Rehearsals Begin	10	11 Detroit 12:05 Prod Mtg Scene Shop Training 4:00 pm	12	13 Boy Girl 12:05 Design Mtg Prelim GP & Drawings/Sketches	14 <i>Yom Kippour</i> 7:30 Student Show
Detroit not in Toland		Detroit possibly not in Toland if we have a rehearsal room				
15 2:00 Student Show & Strike	16 Boy Girl Budget Scenery/Director	17	18 Detroit 12:05 Prod Mtg Prelim Light Plot	19 Detroit Hang Begins	20 Xmas Carol 12:05 Prelim Design Meeting	21
22	23 Detroit Sound Load In Detroit Run for LX Detroit 5:00 Crew Mtg	24	25 Detroit 12:05 Prod Mtg Final Light Plot Props/Sound Add Deadline	26	27 5:30 Senior Show Boy Girl 12:05 Design Mtg Final GP Prelim Props & Sound Detroit Prop View	28
29	30 Xmas Carol Budget Scenery/Director Boy Girl Rhsl Begins					
Boy Girl not in Fred						

OCTOBER

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
NOTE Theatre Dept Mtgs Every Monday at 12:05 pm		1	2	3	4	5
			Detroit 12:05 Prod Mtg		Xmas Carol Time TBA Design Final Updates Boy Girl 12:05 Prod Mtg	
	Boy Girl not in Fred					
6	7	8	9	10	11	12
	Detroit Early Reservations Sound Load In		Detroit 12:05 Prod Mtg (Paper Tech)		5:30 Senior Show Boy Girl 12:05 Prod Mtg Prelim Light Plot	Detroit Cueing
	-----Detroit Focus-----			-----Detroit Paint the Floor-----		
						Michelle's Birthday
13	14	15	16	17	18	19
Detroit Cueing SM Load-in TBA Dry Tech	Detroit Box Office Opens Boy Girl Hang Begins Detroit Tech		Xmas Carol 12:05 Design Mtg Prelim Props/Sound Detroit Tech		Campus Closeup Boy Girl 12:05 Prod Mtg Props/Sound Add Deadline 7:30 Detroit	7:30 Detroit
					UW-L Parents Weekend	
20	21	22	23	24	25	26
	Xmas Carol Build Begins Boy Girl Sound Load In Run for LX Prop View Xmas Carol Auditions			Campus Closeup	Campus Closeup Prospective Student Interviews Boy Girl 12:05 Prod Mtg	
2:00 Detroit & Photo Call		Boy Girl Final Plot Xmas Carol Auditions		7:30 Detroit	7:30 Detroit	7:30 Detroit
27	28	29	30	31		
	5:20 Major/Minor Meeting Xmas Carol Rehearsals Begin	Boy Girl 5:00 Crew Mtg	12:05 Xmas Carol Prod Mtg	Halloween		
	-----Boy Girl Focus-----			Boy Girl Paint Floor		
2:00 Detroit & Strike	Frederick Theatre- Limited/No Classes			Fred- No Class		
	Xmas Carol Not in Toland					

NOVEMBER

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
NOTE Theatre Dept Mtgs Every Monday at 12:05 pm					1 Boy Girl 12:05 Prod Mtg (Paper Tech)	2 Boy Girl Cueing
					Boy Girl Paint Floor	
					Fred- NO CLASS	
3 Daylight Savings Begins (clocks back) Boy Girl Cueing SM Load In TBA Dry Tech	4 Boy Girl Box Office Opens Boy Girl Tech	5 Boy Girl Tech	6 12:05 Xmas Carol Prod Mtg Prelim Light Plot Boy Girl Tech	7 7:30 pm Boy Girl	8 Campus Closeup Prospective Student Interviews Frankenstein 12:05 Concept Mtg 7:30 pm Boy Girl	9 7:30 pm Boy Girl
Frederick Theatre- No Classes						
10 2:00 pm Boy Girl & Strike	11 Veterans Day Xmas Carol Hang Begins Run for LX 5:00 Xmas Carol Crew Mtg	12	13 12:05 Xmas Carol Prod Mtg Final Light Plot Prop/Sound ADD Deadline	14	15 Music Theatre Auditions 5:30 Senior Show Xmas Carol Prop View	16
17 Time TBA Frankenstein Auditions	18 Xmas Carol Sound Load In	19	20 12:05 Xmas Carol Prod Mtg	21 Xmas Carol Early Reservations	22 Frankenstein 12:05 Design Mtg Prelim GP & Drawings	23
	-----Xmas Carol Focus-----					
				WI High School Theatre Festival		
24 Time TBA Frankenstein Callbacks	25 Frankenstein Scenery/Director Budget	26 Thursday Classes	27 Friday Classes	28 Hanukkah	29	30
		-----Xmas Carol Daytime Cueing-----				
		-----Xmas Carol Paint the Floor-----				
	----Xmas Carol Lightover Rehearsals----			Thanksgiving Break		

DECEMBER

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 NOTE Theatre Dept Mtgs Every Monday at 12:05 pm Xmas Carol SM Load In TBA Dry Tech	2 Xmas Carol Box Office Opens Xmas Carol Tech	3 Xmas Carol Tech	4 Frankenstein 12:05 Design Mtg Final GP Costume Sketches Xmas Carol Tech	5 10:00 am Xmas Carol	6 Prospective Student Interviews 12:05 PM Alphabet Concept 7:30 Xmas Carol	7 2:00 Xmas Carol 7:30 Xmas Carol
8 2:00 Xmas Carol	9 Frankenstein Really Early Build Begins	10	11 Classes End Frankenstein 12:05 TBA Design Meeting Smackdown	12 Study Day 7:30 Xmas Carol	13 Finals 7:30 Xmas Carol	14 Finals 2:00 PM Festival of Carols in Toland 7:30 Xmas Carol
15 Commencement Time TBA Xmas Carol Strike	16 Finals	17 Finals	18 Finals	19	20	21
22	23	24 Christmas Eve	25 Christmas Day	26 Kwanzaa	27	28
29	30	31 New Year's Eve				

JANUARY

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
NOTE Theatre Dept Mtgs Every Monday at 12:05 pm starting Jan 27			1	2	3	4
5	6 J Term Begins	7	8	9	10	11
		ACTF				
12	13	14	15 Frankenstein Time TBA Final Renderings Prelim Props & Sound	16	17	18
ACTF						
19	20 MLK Day Frankenstein Early Build/ Rehearsals (TBA)	21 Faculty on Duty	22 Chancellor's Address Department Mtg	23 CLS Meeting	24 J Term Ends Frankenstein 12:05 Prod Mtg Metal Time TBA Concept Mtg.	25
	Toland Use for Rehearsals TBD- Based on Confirmed Build Start Date					
26	27 Classes Begin 5:20 Major/Minor Meeting Frankenstein Rehearsals Begin Frank not in Toland	28 Alphabet & Metal Auditions	29 Frankenstein 12:05 pm Prod Mtg Alphabet & Metal Auditions	30 4pm THA 110 Sign Up	31 Alphabet 12:05 Design Mtg Prelim GP Costume Sketches Scene Shop Training 3:00, 5:00 pm	

FEBRUARY

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
NOTE Theatre Dept Mtgs Every Monday at 12:05 pm						1
2	3 Alphabet Budget Scenery/Director	4	5 Frankenstein 12:05 pm Prod Mtg Prelim Light Plot Scene Shop Training 4:00 pm	6 Kinesis Time TBA Meeting	7 Senior Show Metal 12:05 Design Mtg Prelim GP/Sketches	8
9	10 Frankenstein Hang & Sound Load-in Begin Run for LX 5:00 Frankenstein Crew Meeting	11 Metal Budget Scenery/Director	12 Frankenstein 12:05 pm Prod Mtg Final Light Plot Prop/Sound ADD Deadline	13	14 Alphabet 12:05 Design Mtg Final GP/Renderings Frankenstein Prop View	15
16	17 Frankenstein Early Resevantions Frankenstein ADD Microphones	18	19 Frankenstein 12:05 pm Prod Mtg (Paper Tech) Frankenstein ADD Band	20 Kinesis Time TBA Meeting	21 Prospective Student Interviews 5:30 Senior Show Metal 12:05 pm Design Mtg Final GP/Renderings Prelim Props/Sound	22 Frankenstein Cueing
				Frankenstein Lightover Rehearsals		
	-----Frankenstein Focus-----			-----Frankenstein Paint the Floor-----		
23 Frankenstein Cueing SM Load In TBA Dry Tech	24 Alphabet Rehersals Begin Build Begins Frankenstein Box Office Opens Frankenstein Tech	25 Frankenstein Tech	26 Frankenstein Tech	27 Frankenstein Tech	28 Alphabet 12:05 pm Prod Mtg 7:30 Frankenstein	

MARCH

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
NOTE Theatre Dept Mtgs Every Monday at 12:05 pm						1 7:30 Frankenstein
2 2:00 Frankenstein & Photo Call	3	4 <i>Krista's Birthday</i>	5 Metal 12:05 Design Mtg Final Drawings Frankenstein Gala	6 Kinesis Time TBA Meeting 7:30 Frankenstein	7 Music Theatre Auditions Alphabet 12:05 pm Prod Mtg 7:30 Frankenstein	8 7:30 Frankenstein
9 2:00 Frankenstein & Strike <i>Daylight Savings Ends (clocks ahead)</i> <i>Mary's Birthday</i>	10 5:30 Major/Minor Meeting Metal Rehearsals Begin Build Begins Kinesis Load In	11 Alphabet 5:00 pm Crew Mtg Kinesis Focus	12 Metal 12:05 Prod Mtg Kinesis Rehearsal	13 Kinesis Cueing	14 Alphabet 12:05 pm Prod Mtg Prelim Light Plot Prop /Sound ADD Deadline Metal Prop View Kinesis Cueing	15
16	17	18	19	20	21	22
SPRING BREAK						
23 TBA Kinesis Cueing	24 Alphabet Hang Begins Sound Load In Prop Viw Run for LX Kinesis Early Reservations Kinesis Spacing	25 Kinesis Tech	26 Metal 12:05 Prod Mtg Kinesis Tech	27 Kinesis Dress	28 Prospective Student Interviews 5:30 Senior Show Alphabet 12:05 pm Prod Mtg Final Light Plot 7:30 Kinesis	29 7:30 Kinesis
30	31 Metal Back in Toland Alphabet Focus Fred Pink Classes					

APRIL

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
NOTE Theatre Dept Mtgs Every Monday at 12:05 pm		1	2 Metal 12:05 Prod Mtg Prelim Light Plot	3	4 Alphabet 12:05 pm Prod Mtg (Paper Tech)	5 Alphabet Cueing
		-----Alphabet Focus-----		-----Alphabet Paint the Floor-----		
		Frederick Theatre- Limited/No Classes		Frederick Theatre- NO Classes		
6 Alphabet Cueing SM Load in 5:00 pm Tech	7 Alphabet Box Office Opens Metal Sound Load in 5:00 pm Crew Mtg Alphabet Tech	8 Alphabet Tech	9 Alphabet 9:00, 11:00, 1:00 Metal 12:05 Prod Mtg Prop & Sound ADD Deadline Final Light Plot Run for LX	10 Alphabet 9:00, 11:00, 1:00 Photo Call	11 Alphabet 9:00, 11:00, 1:00 Metal Prop View Summerstage 12:05 pm Concept	12 Alphabet 11:00, 1:00 & Strike
		-----Metal Focus-----		Frederick Theatre- No Classes		
13	14 Metal Early Reservations	15 Passover	16 Metal 12:05 Prod Mtg	17 Metal Lightover Rehearsal	18 Good Friday	19
Arts Week- Creative Initiatives						
		-----Metal Paint the Floor-----		-----Metal Daytime Cueing-----		
			Megan's Birthday			
20 Easter Metal SM Load in TBA Dry Tech Walter's Birthday	21 Metal Box Office Opens Metal Tech Beth's Birthday	22 Metal Tech	23 Metal Tech	24 Metal Tech	25 Campus Closeup Prospective Student Interviews Summerstage 12:05 Design Mtg Prelim GP/Sketches 7:30 pm Metal	26 7:30 pm Metal
27 2:00 Metal & Photo Call	28 Summerstage Scenery/Director Budget Summerstage Auditions	29 Evening of Excellence	30 10:00 am Metal Senior Exit Interviews Summerstage Callbacks			

MAY

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<p>NOTE Theatre Dept Mtgs Every Monday at 12:05 pm</p> <p>Summerstage details are contingent upon status of sound project</p>				1 7:30 pm Metal	2 5:30 Senior Show 7:30 pm Metal	3 7:30 pm Metal
4 2:00 Metal & Strike	5 Senior Exit Interviews	6 End of Year Auditions & Portfolio Review	7 End of Year Auditions	8	9 Classes End Summerstage 12:05 Design Mtg Final GP/Rendering	10
11 Commencement	12 Finals	13 Finals	14 Finals	15 Finals	16 Finals Summerstage Final Drawings Prelim Props and Sound	17
18	19 Summerstage Early Rehearsals	20	21	22	23	24
25	26 Memorial Day	27 Summerstage Rehearsals Begin	28	29	30	31

JUNE

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 NOTE: Exact schedule and location of show are dependent upon timing of sound project	2 Summerstage 1:00 pm Prod Mtg	3	4 Summerstage Prelim Light Plot	5	6	7
8	9 Summerstage 1:00 pm Prod Mtg Hang Begins Sound Load In	10	11 Summerstage Final Light Plot Prop & Sound ADD Deadline	12	13 Summerstage Prop View	14
15	16 Summerstage 1:00 pm Prod Mtg ADD Microphones	17	18 ADD Band	19 Summerstage Paper Tech	20	21 Summerstage Cueing
	-----Summerstage Focus-----			-----Summerstage Paint Floor-----		
22 Summerstage Cueing SM Load In TBA Dry Tech	23 Summerstage Tech	24 Summerstage Tech	25 Summerstage Tech	26 Summerstage Tech <i>Kathryn's Birthday</i>	27 7:30 Summerstage	29 7:30 Summerstage
29 2:00 Summerstage & Photo call	30					

JULY

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Exact schedule adjustments around July 4 holiday are NOT confirmed		1	2	3 TBA Fall #1 Concept Meeting	4 <i>Independence Day</i>	5 2:00 Summerstage (possible) 7:30 Summerstage
6 2:00 Summerstage & Summer Strike	7	8	9 7:30 Summerstage (possible)	10 7:30 Summerstage	11	12 <i>Ron's Birthday</i>
13	14	15	16	17	18	19
20 <i>Joe's Birthday</i> <i>Laurie's Birthday</i>	21	22	23	24	25	26
27	28	29	30	31		